
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/07/2015

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 67.06

684 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,765,788.50

$25,097,410.83

$16,319,545.46

40.54%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,765,788.50 $25,097,410.83 $16,319,545.46 41.22% $860,960.38

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/07/2015

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,005,790.29 $8,317,021.98 $688,768.31

Non-Participating $2,251,447.64 $2,079,255.57 $172,192.07

Total Earnings $11,257,237.93 $10,396,277.55 $860,960.38

Stockpiled Materials $189,005.11 $189,005.11 $0.00

Gross Earnings $11,446,243.04 $10,585,282.66 $860,960.38

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,446,243.04 $10,585,282.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $860,960.38

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 443.750

 60.000 32.000

 

 

475.750 $1,920.00 $28,545.00

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .618

 898912.740 .013

IM000-0075-03(189)

 

.631 $11,685.87 $567,213.94

0065 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  8,128.000 5,012.810

 78.270 1,264.970

 

 

6,277.780 $99,009.20 $491,361.84

0075 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  58,717.000 4,453.150

TL & H LIME 63.090 2,296.770

 

 

6,749.920 $144,903.22 $425,852.45

0080 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  24,000.000 1,498.870

L & H LIME 69.720 1,113.990

 

 

2,612.860 $77,667.38 $182,168.60

0085 413-1000     BITUM TACK COAT GL  20,628.000 9,479.000

 2.490 1,148.000

 

 

10,627.000 $2,858.52 $26,461.23

0088 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 39,528.700

 1.000 -22,999.090

(IN #1)

                                                            

16,529.610 $-22,999.09 $16,529.61

Category Amount: $315,045.10 $1,738,132.67

Category Number: 0020 DRAINAGE

0159 550-1661     STORM DRAIN PIPE, 66 IN, H 10-15 LF  115.000 152.000

 161.950 .000

 

 

152.000 $.00 $24,616.40



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0210 207-0203     FOUND BKFILL MATL, TP II CY  71.000 85.870

 55.900 .000

 

 

85.870 $.00 $4,800.13

0230 500-3110     CLASS A CONCRETE, TYPE P1, RETAINING WALLLF  225.000 213.460

 350.790 11.240

 

 

224.700 $3,942.88 $78,822.51

0245 511-1000     BAR REINF STEEL LB  9,851.000 10,251.450

 0.930 .000

 

 

10,251.450 $.00 $9,533.85

0255 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,325.000 878.000

 39.460 24.000

 

 

902.000 $947.04 $35,592.92

0280 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  63.000 36.000

 58.120 16.000

 

 

52.000 $929.92 $3,022.24

0285 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  121.000 154.000

 67.770 .000

 

 

154.000 $.00 $10,436.58

0289 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  47.000 131.000

 42.500 .000

 

 

131.000 $.00 $5,567.50

0295 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 6.000

 500.730 .000

 

 

6.000 $.00 $3,004.38

0320 603-7000     PLASTIC FILTER FABRIC SY  677.000 509.593

 3.650 29.278

 

 

538.871 $106.86 $1,966.88



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0365 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  195.000 123.667

 34.420 19.670

 

 

143.337 $677.04 $4,933.66

Category Amount: $6,603.74 $182,297.05

Category Number: 0030 PERMANENT EROSION CONTROL

0370 700-6910     PERMANENT GRASSING AC  38.000 8.115

 575.000 2.032

 

 

10.147 $1,168.40 $5,834.53

Category Amount: $1,168.40 $5,834.53

Category Number: 0040 TEMPORARY EROSION CONTROL

0375 700-7000     AGRICULTURAL LIME TN  114.000 6.990

 95.000 1.080

 

 

8.070 $102.60 $766.65

0385 700-8000     FERTILIZER MIXED GRADE TN  72.000 7.210

 385.000 .360

 

 

7.570 $138.60 $2,914.45

Category Amount: $241.20 $3,681.10

Category Number: 0030 PERMANENT EROSION CONTROL

0395 710-9000     PERMANENT SOIL REINFORCING MAT SY  258.000 1,630.222

 5.000 1,696.889

 

 

3,327.111 $8,484.45 $16,635.56

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  62,851.000 22,291.979

 0.750 8,136.444

 

 

30,428.423 $6,102.33 $22,821.32

Category Amount: $14,586.78 $39,456.88



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0232     TEMPORARY GRASSING AC  19.000 40.813

 100.000 .000

 

 

40.813 $.00 $4,081.30

0410 163-0240     MULCH TN  470.000 381.025

 200.000 13.949

 

 

394.974 $2,789.80 $78,994.80

0415 163-0300     CONSTRUCTION EXIT EA  13.000 15.750

 1244.800 .000

 

 

15.750 $.00 $19,605.60

0425 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  13.000 5.250

 265.000 .750

 

 

6.000 $198.75 $1,590.00

0445 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  7,118.000 1,115.000

 0.250 60.000

 

 

1,175.000 $15.00 $293.75

0450 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,546.000 7,964.000

 0.250 795.000

 

 

8,759.000 $198.75 $2,189.75

0475 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 23.000

 15.000 3.000

 

 

26.000 $45.00 $390.00

0485 167-1500     WATER QUALITY INSPECTIONS MO  33.000 20.000

 100.000 1.000

 

 

21.000 $100.00 $2,100.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0495 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,092.000 22,940.250

 2.650 24.000

 

 

22,964.250 $63.60 $60,855.26

Category Amount: $3,410.90 $170,100.46

Category Number: 0090 MSE WALL NO 1

0760 627-1180     ADDITIONAL MSE BACKFILL CY  960.000 .000

 62.570 281.200

 

 

281.200 $17,594.68 $17,594.68

Category Amount: $17,594.68 $17,594.68

Category Number: 0040 TEMPORARY EROSION CONTROL

1400 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  9,444.000 2,521.500

 2.850 332.250

 

 

2,853.750 $946.91 $8,133.19

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 4,398.000

 0.840 301.000

 

 

4,699.000 $252.84 $3,947.16

Category Amount: $1,199.75 $12,080.35

Category Number: 0100 MSE WALL NO 2

1610 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  3,724.000 1,698.131

 60.210 465.006

2

 

2,163.137 $27,998.01 $130,242.48

1620 627-1180     ADDITIONAL MSE BACKFILL CY  864.000 .000

 62.570 291.615

 

 

291.615 $18,246.35 $18,246.35

Category Amount: $46,244.36 $148,488.83



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1635 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .333

 474999.410 .086

1

 

.419 $40,849.95 $199,024.75

1660 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .333

 67877.510 .086

1

 

.419 $5,837.47 $28,440.68

1670 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  5,100.000 5,395.900

 52.690 .000

 

 

5,395.900 $.00 $284,309.97

Category Amount: $46,687.42 $511,775.40

Category Number: 0110 MSE WALL NO 3

1742 627-1180     ADDITIONAL MSE BACKFILL CY  40.000 427.667

 62.570 .000

 

 

427.667 $.00 $26,759.12

1744 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,107.000 4,107.005

 52.880 .000

3

 

4,107.005 $.00 $217,178.42

Category Amount: $0.00 $243,937.54

Category Number: 0020 DRAINAGE

1865 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  108.000 251.667

 42.460 .000

 

 

251.667 $.00 $10,685.78

Category Amount: $0.00 $10,685.78

Category Number: 0010 ROADWAY

1940 310-1101     GR AGGR BASE CRS, INCL MATL TN  117,693.000 39,182.900

 18.880 21,619.600

 

 

60,802.500 $408,178.05 $1,147,951.20



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0022

07/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

66  402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 1,125.000

 77.520 .000

Asphaltic Concrete for Temporary Detours

Specification Item 402.5 (D)

1,125.000 $.00 $87,210.00

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 2,644.330

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

2,644.330 $.00 $211,255.52

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 12,251.120

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

12,251.120 $.00 $763,734.82

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,101.040

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,101.040 $.00 $351,818.73

Category Amount: $408,178.05 $2,561,970.27

Project Total Amount: $860,960.38 $11,257,237.93


